From the Department of Public Works

Date: August 1, 2002
To: Transportation and Public Works Committee
Subject: Cost increases for the Bassett Creek Tunnel/MCES Interceptor Realignment

Recommendation:  Approve Change Orders #1 & #2, for a total sum increase of $664,030. Further
increase the contract amount by $664,030 with Lametti & Sons, Inc., (Fund ~Agency —Org 7300 932 9322),
contract number 17441,

Previous Directives:

* December 14, 2000 the City Council approved appropriation of $1,000,000 for Storm Tunnel Rehab,
Resolution 2000R-536. : .

* April 6, 2001 the City Council approved an increase from $1,000,000 to $3,100,000 for Storm Tunnel
Rehab to allow for Bassett Creek Tunnel replacement in 2001, Resolution 2001R-145.

* August 10, 2001 the City Council authorized entering into an Agreerrient with Metropolitan Council-
Environmental Services (MCES) for cost sharing and other responsibilities.

e October 12, 2001 the City Council approved the low bid of Lametti & Sons, OP #5704, for $2,385,770 to
accomplish replacernent of MCES Interceptor and old Bassett Creek Culvert.

* December 28, 2001 the City Council approved an increase in appropriation by $1,172,356 for the
Interceptor Project for MC-ES’s share of the project that it will reimburse the City under the terms of
Agreement #017272 (Resolution 2001R-564).

Prepared or Submitted by:  Robert J. Carlson, PE, Engineer I % Phone 673-3614
Approved: David J. Sonnenberg, P, E., City Engineer, Director of Public Works
By:  Brian Lokkesmoe Vo D (-0%%\ ——— I

Presenters in Committee: Brian Lokkesmoe, PE

Financial Impact (Check those that apply)
X _No financial impact - or - Action is within current department budget.
(1f checked, go directly to Background/Supporting Information)
___ Action requires an appropriation inicrease to the Capital Budget
. Action requires an appropriation increase to the Operating Budget
___Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves N
X Other financial impact (Explain): o 7
Existing appropriations are sufficient to cover original contract amount and the amount requested for Change
Orders 1 & 2 as stated above. No additional appropriation is required.
Request provided to the Budget Office when provided to the Committee Coordinator




Background/Supporting Information

During the planning for the Heritage Park project, it was found that the existing Bassett Creek storm tunnel
through the project area was in poor condition and needed to be replaced. During the same time, it was
determined that the existing Metropolitan Council-Environmental Services (MCES) 86” sanitary interceptor
sewer was to be relocated virtually parallel to the storm tunnel. It was decided that the C1ty should design
and contract for the construction of both items, in order to realize efficiencies and cost savings for both

clements as a single project. Minneapolis entered into an agreement with MCES to deﬁne roIes

responsibilities and cost-sharing.

The summary of Change Order 1 is as follows:

a. Increase the strength of the box culvert and 86” sanitary pipe to withstand

wick drain surcharge load placed on certain sections of each pipe.
b. Change the support of portions of the 86” sanitary pipe, from soil correction
to piling with concrete pile caps.
c. Tree, lighting fixture and concrete debris removals.
d. Handling contaminated soils.
e. Install manhole for City sewer and extra clean-up caused by rain flowing
through a new sanitary sewer pipe constructed by City crews and connected

to the interceptor.
f.  Relocation due to concrete discovered during attempt to install sheet piling
according to the plan location, ----
g. The plans did not include rock stabilization, which was required,--—-r=n===mmmmammmmmu-

The summary of Change Order 2 is as follows:

CcCl

a. Disposal of Contaminated s50il (net of increased unit cost for contaminated
material, less deduction for disposal at non-contaminated unit cost). ---------=-mmm =ommx
b. Change the support of portions of the Box Culvert from soil correction to

augured pile with concrete pile caps. -

Total--mm- - -

Council Member Johnson Lee, 5™ Ward
Lois Eberbart, Project Manager, Heritage Park Open Space & Infrastructure

-$ 48,950

- $107,110

$ 5,540

-$ 6,160

§ 2,350

$ 3,600

$ 54.710

- - $228,420

$308,580

127,030
$435,610




